

DISP Project Plan

Project name: ProBuild system

Project Manager: Denzel Lewis

Start Date: 06/10/2025

End Date: 23/04/2026

Project Overview

This project aims to design and implement an integrated working system for ProBuild Supplies Ltd to streamline and digitise its core business processes — including retail sales, tool hire, warehouse management, trade card membership, and finance partnerships. The system will unify operations across the retail, hire, and logistics functions, ensuring real-time inventory visibility, automated customer and finance workflows, and seamless coordination with external partners such as FixPro Ltd for tool maintenance and FinTrust UK for trade financing. By developing this end-to-end operational system, ProBuild will enhance efficiency, improve data accuracy, and deliver a smoother customer experience across both in-store and online channels.

Objective and Goals

No	Objective	Success Metrics	Target Date
1	Create an I-star flow diagram	An accurate diagram that is clear to understand	
2	Create a strategic BPMN diagram	An accurate diagram that is clear to understand	
3	Create an automotive BPMN diagram	A fully working flow that covers the case study	
4	Create a fully working Java project	A fully working, coded project with a clear understanding of code	
5	Present the full project	Lecturers have a clear understanding of the project	30/04/2026
6	Testing of the BPMN diagram and code	Clear documentation of the testing of the projects	
7	Create a form for user inputs	Forms work as intended	

Scope

1. **Process Modelling:**

- Develop an **I-Star (i*) flow diagram** to represent the goals, dependencies, and relationships between business actors within ProBuild's operations.

- Create a **Strategic BPMN diagram** to illustrate the overall business process strategy at a high level.
- Develop a detailed **Automated BPMN diagram** that represents end-to-end process automation covering retail, tool hire, warehouse management, and external maintenance workflows.

2. System Development:

- Design and implement a **fully functional Java-based system** that automates the identified processes.
- Integrate **user input forms** to capture and process data accurately within the system.

3. Testing and Validation:

- Conduct **comprehensive testing** of both BPMN workflows and the Java system to ensure they operate as intended.
- Produce **clear documentation** outlining test procedures, results, and any refinements made.

4. Project Presentation:

- Prepare and deliver a **final presentation** demonstrating the complete system, its functionality, and alignment with ProBuild's business requirements.
- Ensure that lecturers and evaluators gain a clear understanding of the project's objectives, design, and outcomes.

Out of Scope:

- Integration with live ProBuild systems or external financial and maintenance partners.
- Deployment in a production environment beyond demonstration purposes.
- Develop a front end Gui based feature

Timeline

<im not quite sure about the timeline>

Tasks

Task ID	Task	Task Owner	Start Date	End Date	Task Dependency
1	Create a Pi-star diagram	DV, MB, AS	17/11/2025		
2	Create a BPMN strategy diagram	DL, YA	20/10/2025		
3	Create an operational BPMN diagram	DL, YA, AS			
4	Create a Java project	DL, DV		23/04/2026	T1, T2
5	Present the project	ALL	30/04/2026	30/04/2026	
6	Testing	ALL, AS	17/11/2025	23/04/2026	
7	Create forms	DL, YA			

Risk

Risk ID	Risk Description	Likelihood	Impact	Mitigation Strategy
1	Creating an unclear or inaccurate Pi star diagram	High	Medium	Constant review after reaching a milestone in the Pistar diagram and peer reviews.
2	Creating an unclear or inaccurate Strategic BPMN diagram	High	Medium	Constant review after reaching a milestone in the BPMN diagram and peer reviews.
3	Automation BPMN doesn't work correctly	High	High	Constant review after reaching a milestone in the automated BPMN diagram and peer reviews.
4	Create a Java project that contains incorrect coding	High	High	Implement correct version control and constant testing of classes
5	Time constraints to complete all deliverables	medium	High	Distribute work responsibly and adhere to the allocated time to produce it.
6	Presentation not clearly portrayed	low	medium	Everyone must have a clear understanding of the work we are doing
7	Incomplete testing document	low	low	We constantly update when testing is done, and we have a lead tester

8	The user input form is incorrect	medium	low	Version control and constant testing
9	Software or hardware failures	low	high	Everything in the project is backed up in a repo on GitHub

Role allocation

Denzel: BPMN strategic leader, BPMN Automation leader, backend engineer

Daniel: Pi star developer, Lead backend engineer

Mathew: Lead Pi star developer

Yayah: strategic BPMN developer, automative BPMN developer

Abdi:Lead tester, BPMN developer, pi star